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1.0      INTRODUCTION

2.0      FIELDWORK,  REMOVAL  ACTIONS AND
UPCOMING EVENTS

Fieldwork Investigation Areas
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The U.S. Department of the Navy (Navy) prepared this monthly progress report
(MPR) to discuss environmental cleanup at the former Mare Island Naval
Shipyard (Mare Island) in Vallejo, California.  This MPR does not discuss
cleanup work by the City of Vallejo and its developers, Lennar Mare Island
and Weston Solutions, through the Navy’s Environmental Services Cooperative
Agreements.  The work completed under those agreements is reported
separately by each party.  This MPR discusses progress made during the
reporting period from November 29, 2007 through January 24, 2008.  The
information provided below includes updates to field work and removal
actions; document submittals; and the progress of regulatory reviews, issues
associated with Navy environmental programs, and Base Realignment and
Closure (BRAC) Cleanup Team (BCT) and Restoration Advisory Board (RAB)
meetings.

Approximately 49,000 cubic yards of abrasive blast material (ABM) and
contaminated soil has been excavated from Installation Restoration (IR) Site
04, IR05, and the Horse Stables Area (HSA).  IR04 has been backfilled and
hydroseeded.  The Navy is
working to coordinate the
excavation of four additional
ABM areas located just south
of IR04 in Investigation Area
(IA) F1.  Analytical results for
soil confirmation samples
indicate cleanup criteria have
been met at the HSA and
IR05; analytical results are
currently being reviewed by
the Regulatory Agencies.

Excavation activities began at the Paint Waste Area on December 12, 2007 but
the discovery of munitions and explosives of concern, munitions debris, and
previously identified radiological items have halted further excavation.  All
field work for the time-critical removal action has stopped until the Navy has
finalized the path forward for the remaining sites.

Work continues at the Defense Reutilization and Marketing Office (DRMO).
The Navy installed additional trenches west of Crane Test Area and along the

eastern side of Azuar Drive to
better determine the origin and
nature and extent of the metal
debris and free phase
hydrocarbons.  The Navy is
developing a conceptual site
model based on the visual
observations and soil samples
collected during trenching
activities. Next steps include a
geophysical survey along Dump
Road and Azuar Drive to aid in
understanding the lateral extent
of metal debris.  Further investigation is needed to fully define the total
petroleum hydrocarbon footprint within the DRMO and vicinity.

The original investigations on Dump Road, Azuar Drive, and across the
Sanitary Sewer Line and within the Fenced Scrapyard Area have been
completed.

TCRA Activities at the Horse Stable Area

Metal Debris and Petroleum Products
Excavated During  the
DRMO Field Activities
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Number of Documents Submitted by the Navy in 2008 

Number of DTSC Comments Received by the Navy in 2008

Number of EPA Comments Received by the Navy in 2008

Number of Water Board Comments Received by the Navy in 2008
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0

0
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4.0     EARLY TRANSFER UPDATE

RESTORATION ADVISORY BOARD
MEETING SCHEDULE

Michael Bloom
BRAC Environmental Coordinator for Mare Island

E-mail: michael.s.bloom@navy.mil
Local Telephone: (707) 562-3104

San Diego Telephone:  (619) 532-0967
San Diego Fax:  (619) 532-0995

www.bracpmo.navy.mil

3.0    DOCUMENT SUBMITTALS AND PROGRESS
 OF REGULATORY REVIEW NAVY

CONTACT INFORMATION

The RAB meets the last Thursday of every month, unless
otherwise noted.  RAB meetings are currently scheduled

for the following dates:

Thursday, February 28, 2008
Thursday, March 20, 2008
Thursday, April 24, 2008

Meetings begin at 7:00 p.m. and are held at the
following location:

John F. Kennedy Library
505 Santa Clara Street

Vallejo, California 94590

Fiscal Year-To-Date Progress
The documents presented in the table below include only documents that address
sites where the Navy remains responsible for the completion of cleanup work.

The Navy submitted two documents during the reporting period:

• Draft Final Geophysical Investigation Production Manufacturing Area
and South Shore Area

• Draft Sampling and Analysis Plan Addendum 01 (Field Sampling/
Quality Assurance Project Plan) Additional Sampling Investigation
Area F1

The Navy did not receive any comments on documents from the regulatory
agencies during this reporting period.

BCT meetings are held regularly with the Navy, U.S. Environmental Protection
Agency (EPA), Department of Toxic Substances Control (DTSC), and San
Francisco Bay Regional Water Quality Control Board (Water Board) to discuss
the progress of environmental cleanup at Mare Island.  The most recent BCT
meeting was held on January 24, 2008.

In March 2007, the Navy and City of Vallejo began discussing the viability of
executing an early transfer for the remaining Economic Development
Conveyance (EDC) parcels at Mare Island.  Since then, all parties worked
extremely hard to resolve the myriad of issues associated with early transfer,
including environmental remediation strategies, agreements with regulatory
agencies, timing, and cost of the work.  In January 2008, the early transfer effort
was concluded, as too many milestones remained to be accomplished, given
the available resources.

The Navy and City of Vallejo are now working cooperatively together to
prioritize the ongoing environmental remediation efforts, in order to keep all
redevelopment efforts on track at the former shipyard.


